
SOFTWARE ENGINEERING


LAB 2

NAME:	PREMA P KOTUR
SRN:	PES1UG24CS343
SECTION:	F


Backlog:




Story points:




Sprint:





Burndown chart:



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
08/Sep/26 11:35 PM	RTBPOA-1	Sprint start		-		
	RTBPOA-11			5		
	RTBPOA-13			5		
	RTBPOA-15			5		
	RTBPOA-16			3		
	Total					18
08/Sep/26 11:40 PM	RTBPOA-13	Burndown	Issue completed		5	13
08/Sep/26 11:47 PM	RTBPOA-1	Burndown	Issue completed	0		13

REFLECTION:

1. Did your estimations reflect the actual effort?

Answer:

Yes, the estimations were reasonably representative of the actual effort. Smaller stories such as browsing menu items required fewer story points, while more complex functionality such as preventing table overbooking and calculating kitchen preparation time required higher estimates. Since story points consider complexity and uncertainty rather than only time, the estimates provided a useful relative measure of effort.

2. Was your backlog well-prioritized?

Answer:

Yes. High-priority stories were related to the core functionality of the application, such as selecting tables, preventing overbooking, confirming reservations and linking food pre-orders. Lower-impact supporting functionality was given medium priority. This ensured that the most important user requirements were considered first.

3. How did your simulated sprint align with your plan?

Answer:

The simulated sprint generally aligned with the plan because the selected stories focused on the core table-booking and food pre-ordering functionality. The stories were moved from To Do to In Progress and then to Done to simulate development progress. The one-week sprint provided a time-boxed environment for evaluating the team's planned workload.

4. What insights did the burndown chart give about your team's capacity?

Answer:

The burndown chart showed how quickly the team was completing the planned work and how much work remained during the sprint. A steady reduction in remaining story points indicated that the team was progressing toward the sprint goal. It also helped identify whether the amount of work committed to the sprint was realistic for the team's capacity.